

25X1A

4 January 1964

Dear Art:

The attached cost quote gives cost breakdowns for:

- A. The inclusion of subcontract field engineering support during the test phase of the Feasibility Hardware project.
- B. A change in scope of the Feasibility Hardware to incorporate circuitry providing independence of scintillation.

These items are proposed additions to subcontract TMP-1. Their addition would increase the estimated cost of this subcontract from

[redacted] and the fixed fee from [redacted]

and would increase the total cost of our prime contract from [redacted]

to [redacted] and the fixed fee from [redacted]

25X1A

25X1A

Thank you very much for considering this proposal.

Best regards,

